
(X) 

Date: August 2, 1988 

SUBJECT: Delivery Order Modification - Bossert Manufacturing - No. 7445-02-020 
Site No. S7 

FROM: Jack D. Harmon, On-Scene Coordinator 
Response and Prevention Branch 

TO: Constance Hart, Contract Administrator 
Procurement Section 

The purpose of this memo is to request a modificatin of Delivery Order 
No. 7445-02-020. The following item requires modification: 

1. The period of performance should be extended from the effective 
date of the delivery order to September 30, 1988. 

If you have any questions on this modification, please feel free to 
contact me at ETS 340-6789. 
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